

POCD ADOPTION SCHEDULE

Action	Proposed Date	Statutory Deadline			
Discuss how much of 2020 plan was ever implemented.					
TPZ discussion of BB1-16 and old POCD					
First Draft delivered to Craig for distribution.	Jan. 8				
TPZ discuss First Draft.	Jan. 8				
TPZ continue to discuss First Draft, with Glenn.	Jan. 22				
Second Draft delivered to Craig for distribution	Jan. 29				
TPZ discuss Second Draft	Feb. 12				
Public Information Meeting	Feb. 26				
Post mortem of PIM, with Glenn.	Mar. 11				
Final Revisions per PIM, approved by TPZ.	Mar. 25				
Final Draft sent to Town Council	Mar. 26	Zero* minus 65 days			
("zero" = date of TPZ public hearing)					
"Approved" by Council					
Draft sent to CRCOG	Mar. 26	Zero minus 65 days			
Draft posted on website	Mar. 26	Zero minus 35 days			
Draft filed with Town Clerk	Mar. 26	Zero minus 35 days			
LN published		Zero minus 15/10 and 2			
Open Public Hearing	May 27	Zero			
Close Public Hearing	May 27	n/a			
Adopt	May 27				
Start making revisions	June 10				
Finish making revisions	June 24				
Adopt (if needed)	June 24				
Deadline to Adopt:		June 8			