
TOWN OF NEWINGTON 

 

NEWINGTON HIGH SCHOOL T.R.  

PROJECT BUILDING COMMITTEE 

 

CORRECTED MINUTES 

SPECIAL MEETING 

 

July 10, 2008  

 

TOWN HALL CONFERENCE ROOM THREE 

 

 

 

I. Call to Order - The meeting was called to order by Chairman Stephen Woods 

at 5:31 p.m. 

 

II. Roll Call - Members present:  Stephen Woods, Tom Bowen, and Myra Cohen. 

Others present: Superintendent of Schools Ernest Perlini, Business 

Administrator Lou Jachimowicz; and Dir. of Admin. Services Jeff Baron. 

 

III. Public Participation - None. 

 

IV. Consider and Take Action on Architect Selection for Newington High School 

Air Conditioning, Phase III – Mr. Jachimowicz had asked the State of 

Connecticut if the Town could add the Emergency Generator work on to the 

High School Air Conditioning project funding for the same level of 

reimbursement. The State has agreed.  The request is being made to allow 

Friar Associates to complete the design work for the emergency generator in 

order that one package be submitted to the State for review. This one package 

would include the High School first and second floor air conditioning, which 

Friar has already been engaged to design, and the emergency generator. The 

emergency generator work does not exceed the threshold that requires a 

project building committee. Combining the design work would save time and 

result in the earlier receipt of funding from the State.  Mr. Bowen made a 

motion that the Committee recommend to the Newington Town Council that it 

direct the Town Manager to amend the contract with Friar Associates to 

include work on the emergency generator at the High School. Second from 

Mrs. Cohen. Approved unanimously.  

 

V. Any Other Business Pertinent to the Committee – Mr. Jachimowicz provided 

an update on the Field House project. Mountford was delayed in starting by 

the lack of a Building Permit. Work has now begun. The project probably will 

not be completed by September 1
st
, but W.J. Mountford is making very good 

progress and has been very cooperative. 

 



VI. Public Participation – None. 

 

VII. Adjournment - The meeting adjourned at 5:57 p.m. 

 

 

Respectfully submitted, 

 

Jeff Baron 
 

Jeff Baron 

Director of Administrative Services 

 


