

- PLEASE NOTE THE REVISIONS HIGHLIGHTED BELOW -

**SYNTHETIC TURF FIELD
CLEM LEMIRE RECREATIONAL COMPLEX
NEWINGTON, CONNECTICUT**

PRE-BID MEETING AGENDA

FEBRUARY 15, 2011 AT 10:00 AM

PROJECT: Synthetic Turf Field
Clem Lemire Recreational Facility
New Britain Avenue
Newington, Connecticut

BID NUMBER: 3, 2010-11

MMI NO: 1819-11

INTRODUCTIONS:

- A. **OWNER:** Town of Newington
Director of Administrative Services Jeff Baron
Superintendent of Parks and Recreation Bruce Till
- B. **FUNDING:** **State & Local**
- C. **ENGINEER:** Milone & MacBroom, Inc.
Designer Kevin Fuselier

CORRESPONDENCE:

- A. **CORRESPONDENCE TO OWNER:** Town of Newington
131 Cedar Street
Newington, CT 06111
Attn: Jeff Baron,
Director of Administrative Services
Tel: (860) 665-8507

- B. CORRESPONDENCE TO ENGINEER: Milone & MacBroom Inc.
99 Realty Drive
Cheshire, CT 06410
Attn: Tom Balskus
Construction Services Manager
Tel: (203) 271-1771
Fax: (203) 272-9733
- C. CORRESPONDANCE TO SYNTHETIC
TURF SUPPLIER: Eric Hughes
781-883-9663
eric.hughes@fieldturf.com

GENERAL INFORMATION:

Non-Mandatory Pre-Bid	February 15, 2011 at 10:00 AM
Bid Opening Date:	February 23, 2011 at 2:30 PM
Contract Duration:	92 Consecutive Calendar Days
Begin Construction	May 1, 2011
Substantial Completion	August 1, 2011

ITEMS TO BE HIGHLIGHTED:

- Item 2-003 – General Excavation and Disposal of Surplus Material
- Item 2-060 – Channel Edge Channel Drain System
- Item 2-131 - Synthetic In-Filled Athletic Turf Surface:
 - Field Turf: ~~Duraspine Pro~~ — **XM 65**
- Add Alternates

All questions during bidding phase must be sent to the Director of Administrative Services for the Town of Newington, in writing, no later than February 18, 2011. All questions and answers will be provided to all bidders.

QUESTIONS FROM BIDDERS: