


Cedar Street Area Stakeholder Outreach Meeting Sanitary Sewer Improvements and Water Main Installation March 27, 2019



Introductions

➤ Who is here?

- MDC Staff
- CDM Smith Staff (Designer)
- Town of Newington Staff
- Baltazar Construction



➤ Why are we doing this project?

- Intent of the Clean Water Project
- Historical Sanitary Sewer Backups
- Water Service Improvements

➤ Public Outreach Activities


- Public Information Meeting (PIM) to update stakeholders
- Door-to-door and flyers along Cedar Street.

Purpose of Today's Meeting

- Provide information on project design
 - Project Location
 - Sanitary Sewer
 - Water Main
 - Roadway Pavement Restoration
- Provide update on project schedule
 - Project Continuation and Duration
 - Summer Months (anticipated work)
 - Night Work
 - Road Closure and Detour – Week of April 14-19 during night work
- Discuss your needs and concerns relative to the design and construction

Cedar Street Area – Project Map

Cedar Street (Rt. 175) and Willard Avenue (Rt. 173)



Cedar Street (Rt. 175) – Sanitary Sewer Installation Willard Avenue to Old Farm Drive

Work Planned for 2019 and 2020 season:

- Work Hours: 8:00am – 3:00pm Monday through Friday, except during night work
- Continue from Willard Avenue heading west toward intersection of Old Farm Drive (April 2019– July 2019) – concurrent with water work on Willard Avenue
- In the intersection of Willard Avenue – Night Work (April 14 – April 19)
- Winter Shutdown (December 2019 – April 2020)
- Restoration and Paving (April 2020 – June 2020)



Willard Avenue and Cedar Street – Water Main Installation

- Willard Avenue: Veterans Drive to Cedar Street
- Cedar Street: Willard Avenue to Old Farm Drive

Work Planned for 2019 season:

- Willard Avenue Water Main Installation (School Summer Break 2019) – main moved to greenbelt where possible to reduce work duration and impacts
- Cross Willard Ave at Cedar St– Night Work (April 14-19)
- Winter Shutdown (December 2019 – April 2020)
- Cedar Street From Willard Avenue to Old Farm Drive (April 2019 – July 2019)
- Restoration and Paving (April 2020 – June 2020)




Night Work – Sanitary Sewer and Water Main Installation

Intersection of Cedar Street and Willard Avenue

Work Planned for 2019 season:


- Installation of new water main across Willard Avenue (April 14 – April 19))
- 1 week duration – weather dependent
- Detour SB Traffic on Willard Ave down Alumni Drive to Cedar Street
- Work Hours: 7:00pm – 5:00am Monday through Friday
- Possible extension of night work on Cedar Street in order to get work area away from intersection of Cedar/Willard



Night Work – Water Main Installation Willard Avenue Southbound Detour Route

Work Planned for 2019 season:

- Work Hours: 7:00pm – 5:00am
- Detour Route: Alumni Road
- Police Officers on site at intersections to assist with detoured traffic
- Northbound Willard Avenue traffic maintained at ALL times.
- Alumni Road access gate to be opened only during detour, night time work hours
- Newington Police Department will be in charge of the opening and closing of the gate.



Willard Avenue and Cedar Street – Pipe Ramming Operation

Work Planned for 2019 season:

- Work Hours: 8:00 AM to 3:00 pm
- Workzone will be re-opened when not actively working
- No road closure required – two way traffic maintained at all times
- Required to cross existing drainage culverts
- Willard Avenue between Veterans Drive and Wilbur Drive
- Cedar Street between Cedar Village Road and Old Farm Drive



Sewer Cleaning and Lining



Work Planned for 2019:

- Work Hours: 8:00am – 3:00pm Monday through Friday
- Cleaning and Lining of the existing sanitary sewer on Cedar Street between Mill Brook and Willard Avenue (July 2019 – September 2019)

Roadway Pavement Restoration Cedar Street and Willard

Full width surface pavement restoration is planned for this project:

- Veterans Drive to Cedar Street on Willard Avenue
- Mill Brook area to Old Farm Drive on Cedar Street
- New pavement markings will be installed on the finished surface course



**Estimated Project Completion:
Spring 2020**

Construction Coordination

- Coordinating with CT Transit and ConnDOT
- Coordinating with Town of Newington
 - Police and Fire Department
 - Housing Authority
 - Board of Education
 - Engineering Department
- Using variable message signs
- Traffic/safety tailgate meetings



How to Stay Informed!

Mailings & Notices:

- Informational Flyers and Mailings
- Specific Meeting Invitations
- Periodic Construction Update Notices
- www.themdc.com - Google Map Traffic Alert



Contacts



- Project Manager
Adam Thompson
860-278-7850 x3457
athompson@themdc.com



- Field Engineer
Chris D'Angelo
203-641-3990
dangelojc@cdmsmith.com



- Construction Manager
Chris Coyle
860-416-2629
coylecd@cdmsmith.com
- MDC Command Center (after hours)
860-278-7850 x3600



Thank you for joining us today.

Discussion and Questions?

Please remember to sign in.