

# Conceptual Schedule

	Meeting Topics
August 29	<b>Community Workshop</b>
September 25	Review / discuss briefing booklets on the following: <ul style="list-style-type: none"> <li>• Planning Primer</li> <li>• Conditions &amp; Trends</li> <li>• Public Meeting Input</li> <li>• Natural Resources</li> <li>• Open Space</li> <li>• Community Character</li> </ul>
October 23	Review / discuss briefing booklets on the following: <ul style="list-style-type: none"> <li>• Town Center</li> <li>• Special Areas: <ul style="list-style-type: none"> <li>○ Cedar @ Rail (TVDD north and south)</li> <li>○ Junction @ Fastrak</li> <li>○ Cedar @ Fastrak</li> </ul> </li> <li>• Business / Economic Development</li> <li>• Residential Development</li> </ul>
November 25 <b>(Special Date)</b>	Review / discuss briefing booklets on the following: <ul style="list-style-type: none"> <li>• Community Facilities</li> <li>• Transportation (Vehicular, Pedestrian, Bicycle, Transit)</li> <li>• Utility Infrastructure</li> <li>• Sustainability / Resilience</li> </ul>
December	<i>Planimetrics Preparing First Draft of POCD</i>
January 22	Review / discuss First Draft of POCD
February 26	Complete Review of First Draft Schedule Public Information Meeting
March 11 <b>(Added Date)</b>	Public Information Meeting
March 25	Review Public Comments / Refine POCD
April 22	Finalize POCD / Schedule Public Hearing For June
May 27	<i>65-Day Referral Period</i>
June 24	Target Date For Public Hearing  <i>OPM Date is June 9, 2020</i>