
SPEC TOTAL COST  
SECTION DESCRIPTION VALUE PER SF PERCENT

01 GENERAL REQUIREMENTS 164,172$                1.82$               0.54                 
ENCLOSURES AND TEMPORARY HEAT 190,000$                2.10$               0.62                 
ABATEMENT 1,580,000$             17.48$             5.19                 

024100 MASS DEMOLITION 1,100,000$             12.17$             3.61                 
024119 SELECTIVE DEMOLITION w/Mass Demo -$                 -                   
31-33 SITE WORK 1,633,905$             18.08$             5.36                 

033004 CIP CONCRETE 1,586,231$             17.55$             5.21                 
042000 UNIT MASONRY 2,252,783$             24.93$             7.39                 
051204 STRUCTURAL STEEL FRAMING (053004) 2,351,975$             26.03$             7.72                 
055000 METAL FABRICATIONS 153,900$                1.70$               0.51                 
061053 ROUGH CARPENTRY 297,919$                3.30$               0.98                 
064023 INTERIOR ARCH WOODWORK 462,535$                5.12$               1.52                 
071416 SELF-ADHERING SHEET WATERPROOFING 43,358$                  0.48$               0.14                 
072100 INSULATION 27,730$                  0.31$               0.09                 
072726 FLUID APPLIED MEMBRANE AIR BARRIERS w/Trades -$                 -                   
074000 ROOFING & METAL PANELS 777,200$                8.60$               2.55                 
078100 FIREPROOFING -$                        -$                 -                   
078413 PENETRATION FIRESTOPPING w/Trades -$                 -                   
079200 JOINT SEALANTS 18,000$                  0.20$               0.06                 
081113 HOLLOW METAL DOORS & FRAMES 66,000$                  0.73$               0.22                 
081416 FLUSH WOOD DOORS 86,400$                  0.96$               0.28                 
083113 ACCESS DOORS & FRAMES 3,200$                    0.04$               0.01                 
083600 OVERHEAD DOORS 5,000$                    0.06$               0.02                 
084000 VAULT DOORS 40,000$                  0.44$               0.13                 
084213 ALUMINUM STOREFRONTS & WINDOWS 447,973$                4.96$               1.47                 
087100 DOOR HARDWARE 116,930$                1.29$               0.38                 
088000 GLAZING 11,410$                  0.13$               0.04                 
089000 LOUVERS & VENTS 5,000$                    0.06$               0.02                 
092116 GYPSUM 1,681,297$             18.61$             5.52                 
093000 TILING (093003) 119,448$                1.32$               0.39                 
095113 ACOUSTICAL PANEL CEILINGS 252,980$                2.80$               0.83                 
096466 WOOD ATHLETIC FLOORING 193,182$                2.14$               0.63                 
096516 RESILIENT FLOORING 194,587$                2.15$               0.64                 
096816 SHEET CARPETING 172,262$                1.91$               0.57                 
096900 RAISED ACCESS FLOORING  5,000$                    0.06$               0.02                 
099100 PAINTING 277,070$                3.07$               0.91                 
101100 VISUAL DISPLAY SURFACES 10,000$                  0.11$               0.03                 
101400 SIGNAGE 40,860$                  0.45$               0.13                 
102113 TOILET COMPARTMENTS 35,400$                  0.39$               0.12                 
102800 TOILET ACCESS 21,150$                  0.23$               0.07                 
104400 FIRE SPECIALTIES 3,434$                    0.04$               0.01                 
105000 LOCKERS 40,000$                  0.44$               0.13                 
105500 POSTAL SPECIALITIES - ALLOWANCE 15,000$                  0.17$               0.05                 
105600 HIGH DENSITY STORAGE 20,000$                  0.22$               0.07                 
113100 RESIDENTIAL APPLIANCES 16,880$                  0.19$               0.06                 
115213 AUDIO VISUAL SYSTEMS - ALLOWANCE 45,000$                  0.50$               0.15                 
116623 GYMNASIUM EQUIPMENT 72,000$                  0.80$               0.24                 
122300 WINDOW TREATMENTS 28,500$                  0.32$               0.09                 
124813 FLOOR MATS 7,620$                    0.08$               0.03                 
140000 ELEVATOR 240,000$                2.66$               0.79                 
210001 WET-PIPE SPRINKLER SYSTEMS 430,850$                4.77$               1.41                 
220001 PLUMBING 689,360$                7.63$               2.26                 
230001 HVAC 3,619,140$             40.05$             11.88               
240001 MEP COORDINATION 132,600$                1.47$               0.44                 
260001 ELECTRICAL 2,562,760$             28.36$             8.41                 
261001 SECURITY ALLOWANCE 100,000$               1.11$               0.33                 

SUB - TOTAL 24,447,999$           270.54$           80.25$             
CONTINGENCY - 10% 2,444,800$             27.05$             8.02                 
STAFF/GENERAL CONDITIONS 1,533,000$             16.96$             5.03                 
INSURANCE - $6.00/1000 170,555$                1.89$               0.56                 
P & P BONDS - Based on $31.5 Mil 213,600$                2.36$               0.70                 
BUILDING PERMIT  - DELETED NOT Required -$                 -                   
FEE (1.68%) 484,007$               5.36$               1.59                 

SUB-TOTAL 29,293,961$           324.17$           96.15$             
ESCALATION - 4% 1,171,758             12.97$             3.85                 

SUB-TOTAL 30,465,720$       337.13$        100.00$        

SOFT COSTS 3,500,000$         

TOTAL 33,965,720$       

Value Engineering TBD (1,465,720)$        

TOTAL 32,500,000$       

GROSS Building Area in SF              Gym Level 27,425                    
Lower Level 17,850                    

Main Level 22,546                    
Upper Level 22,546                    

TOTAL 90,367                    
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