OWNES CONSTRUCTION COMPANY

Newington Town Hall
Renovate-As-New

Conceptual
NEWINGTON, CT
July 28, 2015
SPEC TOTAL COST
SECTION DESCRIPTION VALUE PER SF PERCENT
01 GENERAL REQUIREMENTS 3 182,600 $ 1.66 0.64
ENCLOSURES AND TEMPORARY HEAT 3 200,000 | 8 1.90 0.74
ABATEMENT $ 1,739,100 | $ 15.81 6,14
024100 |MASS DEMOLITION $ - $ - -
024119 |SELECTIVE DEMOLITION 5 1,241,1000 $ 11.01 4.28
31-33  [SITE WORK 8 500,500 | $ 4,55 1.77
033004 [CIP CONCRETE $ 275,000 § 2.50 0.97
042000 {UNIT MASONRY $ 110,000 | $ 1.00 0.39 i
051204 |STRUCTURAL STEEL FRAMING (053004} % 550,000 500 1.94
055000 |METAL FABRICATIONS $ 1100001 § 1.00 0.39
061053 |[ROUGH CARPENTRY $ 192,500 | $ 175 0.68
064023 [INTERIOR ARCH WOODWORK $ 500,300 | § 4,63 1.80
071416 {SELF-ADHERING SHEET WATERPROOFING 3 275001 8 0.25 0.10
072100 {INSULATION $ 31,9004 $ Q.29 0.1
072726 |FLUID APPLIED MEMBRANE AIR BARRIERS § - $ - -
0674000 [ROOFING $ 861,300 § 7.83 3.04
076100 [FIREFROQFING $ 110,000 $ 1.00 0.3%
078413 |PENETRATION FIRESTOPPING 3 - $ - -
079200 |JOINT SEALANTS $ 198001 § 0.8 0.07
081113 [HOLLOW METAL DOORS & FRAMES 3 3850001) % 350 1.36
081416 |FLUSH WOOD DOCRS $ - $ - -
063113 JACCESS DOORS & FRAMES 3 3300| 0.03 0.01
083600 |OVERHEAD DQORS $ 5500 8 0.05 0.02
084006 |VAULT DOCRS 5 49,5001 § 045 0.17
084213 [ALUMINUM STOREFRONTS & WINDOWS $ 605,0001 $ 5.50 2.14
087100 [DOOR HARDWARE $ - $ - -
088000 |[GLAZING s 14,000 | & 0.10 0.04
088000 [LOUVERS & VENTS % 5500 $ 0.05 .02
092118 [GYPSUM $ 8800001 § 8.60 31
093000 [TILING {093003) $ 2475001 % 225 0.87
095113 JACOQUSTICAL PANEL CEILINGS $ 312400 | § 2.84 110
098466 |{WOOD ATHLETIC FLOORING $ 217,800 | 1.98 0.77
086516 |RESILIENT FLOORING $ 237600 | $ 2.16 0.84
096816 [SHEET CARPETING $ 2200001 $ 2.00 0.78
096900 [RAISED ACCESS FLOORING $ 5500]) & 0.05 0.02
083100 |PAINTING 3 389,400 § 3.54 1.37
101100 |VISUAL DISPLAY SURFACES $ 11,000] $ 0.10 0.04
101400 (SIGNAGE $ 44,0001 8 0.40 0.16
102113 |TOILET COMPARTMENTS $ 38,500; & 0.35 0.14
102800 {TOILET ACCESS $ 23,100 $ 0.2t 0.08
104400 {FIRE SPECIALTIES $ 3300 % 0.03 0.01
105000 [LOCKERS 3 44000 | $ 0.40 0.16
105500 [POSTAL SPECIALITIES - ALLOWANGE $ 16,500 | $ 0.15 0.06
105600 [HIGH DENSITY STORAGE $ 22,000 $ .20 0.08
113100 [RESIDENTIAL APPLIANCES $ 18700 $ 0.17 0.07
115243 |AUDIO VISUAL SYSTEMS - ALLOWANCE 3 49,500 | $ 045 017
116823 [GYMNASIUM EQUIPMENT - 79200 % 072 0,28
122300 (WINDOW TREATMENTS 3 31,8001 $ 0.29 0.11
124813 [FLOOR MATS g 88001 % 0.08 003
140000 |ELEVATOR $ 22000071 % 2.00 0.78
210001 WET-PIPE SPRINKLER SYSTEMS § 550,000 & 5.00 194
220001 [PLUMBING 3 880,000 $ 8.00 31
230001 {HVAC $ 4,620,000 | $ 42.00 16.31
240001 (MEP COORDINATION $ 146,300 § $ 1.33 0.52
MEP DEMOLITION $ 550,000] § 5.00 1.94
280001 [ELECTRICAL $ 3,190,000 | & 28.00 11.26
261001 JSECURITY ALLOWANCE $ 110,000 | $ 1.00 0.38
STRUCTURAL DEFICIANCIES REPAIRS % 500500 | $ 4,65 177
MASONRY REPAIRS $ 400400 $ 364 i41
AUDITORIUM CODE COMPLIANCE 3 501,3801] $ 4,56 1.77
SUB-TOTAL| & 22,273,680 $ 202.49 7863
CONTINGENCY - 10% s 2227368 % 20.25 7.86
STAFFIGENERAL CONDITIONS 3 1,916,250 | $ 1742 6.76
INSURANCE - $8.00/1800 % 158,504 | § .44 0.56
P & P BONDS - Based on $25.8 Mil $ 212,0001 & 1.93 0.76
BUILDING PERMIT - DELETED $ - $ - -
FEE (1.68%) 3 450,035 & 4.09 1.59
TOTAL] § 27237837 ¢ 247.62 96,15
ESCALATION - 4% 1,089,613 | § 9.80 3.85
TOTAL} $ 28,327,350 $ 287.62 100.60
SOFT COSTS ($ 3,500,000 FFE + $ 2,000,000 Yemp, Relocation) $ 5,600,000
Renovation Area 110,000 sf $ 33,827,350




