TOWN HALL RENOVATION
PRELIMINARY PROJECT COST ESTIMATES

APRIL 28,2014

Construction Cost Estimates $26,666,431
Soft Costs Estimates $ 3.707.539
Project Total Cost Estimates $30,373,970

Construction Cost Estimates
Construction
Contingency
General Conditions
Insurance
Performance & Payment Bonds
Construction Manager Fee
Escalation
Construction Subtotal

Soft Costs Estimates

Design Fees

Traffic Related Approvals

Geotechnical Consultant

Environmental Remediation and
Abatement Consultant

Boundary Survey

Construction Testing Lab and
Special Inspections

Commissioning Agent

Furniture, Fixtures & Equipment

Printing

Referendum informational brochures and mailing $

$20,858,378
§ 1,943,375
$ 1,750,480
§ 147,313
§ 230,566
§ 418,826
$ 1,317.493
$26,666,431

Bond Counsel, financial advisor, rating agencies
Poll workers, ballots, and legal notice, for referendum $ 33,000

Relocation expenses

Disposal of contaminated soils
Telephone and Data Wiring
Builder’s Risk Insurance

Architect/CM Fees Expended/Encumbered

Soft Costs Subtotal

$1,633,620
§ 15,000
§ 15,000

151,150
10,000

§ 75,000
§ 10,000
$1,000,000
$ 15,000
15,000
$ 130,000

$ 150,000
§ 20,000
$ 200,000
§ 27,840
$ 206.929
$3,707,539





