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Project Task Outlook

September 2°¢ CostEstimate Preparation
October 10¢ VE & Budget Reconciliation
October 10c Estimate Review & B.C. Decision
October 10c Board of Education Vote

October 12 CM Review Documentation
October 23 Town Council Review and Vote
October 30c PCR Meeting w/ State

November & Document Revisions Completed
November & Submission to CM

10. November X dat I 3S ¢ ddyiesCCaldain K
11. November 12 SubTrade Bidding
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FINAL DESIGN
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Site Plart Base Bid
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TOWN HALL LOWER LEVEL
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TOWN HALL UPPER LEVEL

QA+M Newington Municipal Center | October 202018
architecture




COMMUNITY CENTER
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